
Minutes of the Rutherford County Public Building Authority 
November 2, 2017 at 4:00 p.m. 
Historic Courthouse, Room 205 

 
 Members Present Others Present 
 Mike Picklesimer Michelle Thomas  Mayor Burgess  
 Les Smith  John Thayer  Bricke Murfree 
 Dow Smith  Jerry Preston  Felicia Reed  
 Blake Smith  Darin Moore  Brian Robertson 
    Steve Johnson Wilkie Buchanan 
  
Chairman Mike Picklesimer presided and called the meeting to order at 4:02 p.m. with four (4) 

members being present. 

Chairman Mike Picklesimer opened the meeting with the first matter of business on approving 

the minutes from the September 7, 2017 meeting. “Mr.  Les Smith motioned for approval and 

Mr. Dow Smith seconded that motion. The motion for approval of the September 7, 2017 

minutes passed by unanimous acclamation.”   

Project Budget and Adjustments- Mr. Jerry Preston passed out a sheet on this past month’s 
project budget and adjustments, and stated that the yellow items were approved on September 
7, 2017, and the green items are related to unencumbered balances. Other than that it is just 
the monthly bills that are in process. 
 
Lytle Street Project Update –Mr. Preston stated progress continues primarily on Burton Street 
and Lytle Street between Barker and Church Street.  Most of the work that is going on is near 
Burton and then they are starting utilities near Barker.  
 
Project Update & Action 
 
Move- Mr. Preston stated that the move is scheduled for 4/28/2018 – 5/1/2018 – They are 
requesting approval of the contract with Apex Movers for $42,546.00. The contract has already 
been previously approved by Bricke Murfree.  “Mr. Les Smith motioned for approval of the 
contract with the Apex Movers and Mr. Blake Smith seconded that motion. The motion for 
approval of the Apex Contract passed by unanimous acclamation.” 
 
Construction- Mr. John Thayer passed out the monthly progress report for the contract costs 

and the construction progress. You can access the construction video update #5 dated 10/12/17 

at the following link: https://www.youtube.com/watch?v=li2R-LvEOwU 

(a) Judicial Building- The GMP amount is $57,256,831 for Work Package #1 and #3 and 
Change Order #1 and 3. The complete to date amount is $47,603,200.72 and there is 
still $722,697.31 left in the contingency balance. Foundations and basements walls 
are complete. Structural steel erection is complete. Erection of architectural precast 
panels is complete. Waterproofing has been installed around elevator pits and the 
basement walls. Sprayed fireproofing is complete. Underslab plumbing and electrical 
rough-ins is complete. Installation of cast iron and copper plumbing piping is 
complete. Installation of duct is continuing on the 6th floor. AHU’s and mechanical 

https://www.youtube.com/watch?v=li2R-LvEOwU


equipment has been set on the 1st through the 6th floors. Electrical rough-in is 
continuing on the 1st through the 6th floors. Installation of fire proofing is complete on 
the basement through the 6th floors. Metal stud framing is continuing on the 6th floor. 
Slabs have been poured on the 1st floor through the 6th floors. Slab pours are 
complete in the basement. Installation of drilled piers is complete at the lobby area 
and foundations are complete. The fire and domestic water main have been installed. 
Storm drain installation is complete. Windows are complete on the north, east, south 
and west elevations and the lobby. Curtainwall is complete. Roofing is nearly 
complete on the tower and entry and entry lobby. Sheetrock has been hung and 
finished on the 1st through the 5th floors and hanging and finishing is continuing on the 
6th floor. Painting has started on the basement through the 5th floor. Ceiling grid 
installation has begun on the 1st through the 5th floors. Ceramic tile is being installed 
on the 1st through the 5th floors. Casework is being installed on the 1st through the 5th 
floors. Elevators 8, 9, and 10 have been installed and elevators 1-4 are underway.  
 

(b) Parking Garage- The GMP amount is $6,702,554 for Work Package #1 and #2. The 
complete to date amount is $6,479,581.03 and there is still $93,682.00 left in the 
contingency balance. Project is substantially complete. Landscape is installed. 

 
RCOIT Public/Staff Network- Mr. Darrin Moore stated that the wiring is continuing in the 
building. There is ongoing coordination between the two security networks. Most of the 
equipment has been delivered to the County by Presidio. Coordination is ongoing with Beacon 
Technologies, the installer for the RCOIT Network, the County network. Mr. Buchanan stated 
they had a walk through with Beacon Technologies and they were very pleased with the work 
M3 has done with the wiring. They are waiting on the front of the building to be closed up so 
they can begin moving equipment over there and they will have security cameras installed so 
they will be able to monitor the equipment.  

Future Key Events- The Judicial Building is expected to be completed by April 1, 2018. Full 

Building Operation is expected by June 1, 2018.  

Other 
Main Lobby Art Piece 
 
1. Power and Steel Framing- Approved allowance of $25,000 in Change Order #3. The total 
 currently is $34,442.00 which is an additional $9,442.00.  
2. Artwork RFP-The redesign is being completed. Mr. Preston stated they could get a 
 quote from someone else to make sure that the company they are working with is not 
 overpricing. They want to add $35,000 to the $25,000 for an allowance of $60,000 for the 
 total piece with the money coming out of the owner’s contingency. Originally they had 
 asked for $70,000 but they have been able to drop that price down. “Mr. Les Smith 
 motioned for  approval of the allowance  of $60,000 for the art piece and Mr. Blake 
 Smith seconded that motion. The motion for approval of the art piece allowance passed 
 by unanimous acclamation.”  
 
 
 
 
 



Additional Items  
 
1. Courtroom 3C & associated chamber-Completion of funding to be discussed at the 
 December meeting. 
2. County Clerk Building (319) Plaza- Mr. Preston provided a drawing regarding the 
 Rutherford County Office Building Plaza Replacement Concept for review and 
 discussion. Mr. Preston asked for a $65,000 allowance to replace the plaza and work 
 to connect the sidewalks. “Mr. Blake Smith motioned for approval of the allowance of 
 $65,000 for the replacement of the plaza and Mr. Les Smith seconded that  motion. The 
 motion for approval of the allowance for the replacement of the plaza passed by 
 unanimous acclamation.”  
 
With no further items, Chairman Mike Picklesimer concluded and adjourned the meeting at 4:44 
p.m.  
 
_______________________________ 
MICHAEL PICKLESIMER, CHAIRMAN 
 


